

Status of Food Safety on Wheels as on 31.12.2018

1. The Central sector Scheme envisages the establishment of 50 Food Safety on Wheels (the mobile lab – one in every 20 districts, with at least one Mobile lab in each State/UT). Under this component, a fully fabricated vehicle (alongwith equipment) costing around Rs. 30 lakh (approx.), excluding GST, are being provided besides a recurring grant of Rs. 5 lakh/year for POL and Consumables for Mobile Lab. So far, 40 FSWs have been sanctioned to 29 States/UTs out of which 33 FSWs has been delivered to 27 States/UTs.
2. The FSW is being provided to States/UTs on first-cum-first serve basis, depending upon their readiness. The State /UT's are required to provide the following details for having FSW from FSSAI:
 - (i) Location where FSW is to be sent by FSSAI.
 - (ii) (a) If run by the State, contact details of Nodal person in-charge of FSW.
(b) If run by other than the state/UT governments provide address and contact details of the organization/ association, contact person and person in-charge of FSW.
 - (iii) A/c details for transfer of funds towards POL and consumables.
 - (iii) Confirmation that dedicated manpower is available to operate MFTL, efficiently and effectively.
3. Present status of implementation is as under:
 - (a) Details of States/UT for which FSW(s) has been sanctioned/delivered/MoU signed-

S. No.	Name of the State/UT	No. of FSW sanctioned & delivered	Current Status & Monthly Progress Report (MPR)
1.	Andaman & Nicobar	01	Delivered on 10th October 2018. MPR received for the month of November, 2018. Training programme is not being undertaken.
2.	Arunachal Pradesh	01	MPR received for the month of November 2018. State is performing all 3 activities
3.	Assam	01	MPR received for the month of September and October 2018. Training programme is not being undertaken. No separate testing done in November and December due to Swasth Barath Yatra and Surveillance.
4.	Bihar	01	FSW delivered in the 2 nd week of June, 2018. No MPR received.
5.	Chandigarh	01	MPR received for the month of November 2018. No training program in the month of November 2018.
6.	Chhattisgarh	02	MPR pending for the month of September, October and November 2018. Training programmes are not being undertaken.
7.	Dadra Nagar & Haveli and Daman & Diu	01	FSW delivered in the 3 rd week of July, 2018. No MPR received.
8.	Delhi*	03	Approval for CNG Vehicles.
9.	Goa	01	MPR received for the month of November 2018. No sample tested in November as vehicle was provided to Maharashtra for Swasth Bharat Yatra. No sample tested in the month of July, August and September 2018. Training programmes are not being undertaken.
10.	Gujarat	02	MPR received for the month of October and November 2018. 2 nd FSW inaugurated on 13 th June 2018. No training program in the month of October and November 2018.

11.	Haryana	01	MPR received for the month of October 2018. MPR pending for the month of May, June and November 2018. Training programmes are not being undertaken.
12.	Himachal Pradesh	02	MPR received for the month of November 2018. No sample tested in the month of July, August, September, October and November 2018.
13.	Jammu and Kashmir	02	MPR received for the month of October 2018 and pending for the month of September 2018. Training and awareness programmes are not being undertaken.
14.	Jharkhand	01	MPR received up to the month of November, 2018. No activity has been reported. Reason not mentioned.
15.	Karnataka	01	FSW delivered in November, 2017. No MPR received till date
16.	Kerala	01	MPR pending for the month of November, 2018. Training and awareness programmes are not being undertaken.
17.	Madhya Pradesh	02	MPR pending for the month of October and November. However, training programme is not being undertaken. 2nd FSW delivered on 19th November 2018
18.	Manipur	01	MPR not received from April 2018 till date.
19.	Meghalaya	01	MPR received for the month of September, October and November 2018. However, training programmes is not being undertaken
20.	Nagaland	01	MPR received for the month of December 2018. State is performing all 3 activities
21.	Odisha	01	MPR received for the month of September, October and November 2018. No testing in the month of October, 2018. Training program is not being undertaken.
22.	Puducherry	01	FSW delivered in the 1 st week of May, 2018. Operationalized on 23 rd August 2018. MPR Pending for the month of October and November 2018. Training program is not being undertaken.
23.	Punjab	02	MPR received up to the month of November, 2018. Training and awareness programmes are not being undertaken.
24.	Rajasthan	01	MPR pending for the month of September and October 2018. Training and awareness programmes are not being undertaken.
25.	Sikkim	01	FSW delivered on 26th December, 2018
26.	Tamil Nadu	01	MPR received for the month of November 2018. Training and awareness programmes are not being undertaken.
27.	Telangana	01	MPR pending for the month of October and November 2018. Training programmes is not being undertaken.
28.	Uttarakhand	01	MPR received for the month of August 2018. The MPR for the month of September, October and November 2018 is still pending.
29.	Uttar Pradesh	04	FSW delivered on 19th December, 2018
30.	West Bengal	01	FSW delivered in the 1 st week of July, 2018. Operationalized in October 2018. MPR received for the month of November 2018. No training and awareness program.
Total		41	

States/UTs are requested to provide MPR of a particular month by 7th of the following month. States/UTs are also requested to use FSW fully for testing, training & awareness.

*** Two vehicles provided to Delhi has been sent back due to its being diesel vehicle.**

(b) Details of States/UT which have provided incomplete details (manpower, bank a/c, MoU etc.)/not responded/not ready to have FSW:-

Name of the State/UT		Remarks
Incomplete Details (6 States/ UTs)	Andhra Pradesh	The State vide letter dated 18.5.2018 informed about the location and Nodal officer. The reminder has been sent to seek further information regarding manpower, account details and MOU. Information regarding the status has been asked from the State vide letter dated 21.12.2018.
	Maharashtra	The State informed vide letter dated 31.03.2018, that they have moved for NGO's for running of FSW and will submit the complete details for FSW, as early as possible. Information regarding the status has been asked from the State vide DO letter dated 24.12.2018.
	Mizoram	The State informed vide email dated 07.03.2018 that they are still unable to avail the scheme due to unavailability of the dedicated manpower. However, the process for recruitment of manpower is still underway. Last reminder for seeking complete proposal was sent vide letter 21.12.2018.
	Tripura	The State vide letter dated 30.4.2018 has a signed copy of MoU which is not in order. MoU sent back with the request to resubmit the MoU. Last reminder has been on 21 st December, 2018.
Not feasible	Lakshadweep	State informed that vide letter dated 17-3-2017 that it is a group of islands. The connectivity is high speed craft or by ship. Hence it is better to utilize the fund for the food lab instead of mobile lab

States/UTs are requested to engage requisite manpower for running of FSW.