

Status of Food Safety on Wheels as on 05.02.2019

1. The Central sector Scheme envisages the establishment of 50 Food Safety on Wheels (the mobile lab – one in every 20 districts, with at least one Mobile lab in each State/UT). Under this component, a fully fabricated vehicle (alongwith equipment) costing around Rs. 30 lakh (approx.), excluding GST, are being provided besides a recurring grant of Rs. 5 lakh/year for POL and Consumables for Mobile Lab. So far, 42 FSWs have been sanctioned to 30 States/UTs out of which 35 FSWs has been delivered to 25 States and 4 FSWs to 4 UTs.
2. The FSW is being provided to States/UTs on first-cum-first serve basis, depending upon their readiness. The State /UT's are required to provide the following details for having FSW from FSSAI:
 - (i) Location where FSW is to be sent by FSSAI.
 - (ii) (a) If run by the State, contact details of Nodal person in-charge of FSW.
(b) If run by other than the state/UT governments provide address and contact details of the organization/ association, contact person and person in-charge of FSW.
 - (iii) A/c details for transfer of funds towards POL and consumables.
 - (iii) Confirmation that dedicated manpower is available to operate MFTL, efficiently and effectively.
3. Present status of implementation is as under:
 - (a) Details of States for which FSW(s) has been sanctioned/delivered/MoU signed-

S. No.	Name of the State/UT	No. of FSW sanctioned & delivered	Current Status & Monthly Progress Report (MPR)
1.	Arunachal Pradesh	01	MPR received for the month of December 2018. State is performing all 3 activities
2.	Assam	01	MPR received for the month of September and October 2018. Training programme is not being undertaken. No separate testing done in November and December due to Swasth Barath Yatra and Surveillance.
3.	Bihar	01	FSW delivered in the 2 nd week of June, 2018. MPR received for the month of November and December. Testing and Training programme are not being undertaken
4.	Chhattisgarh	02	MPR received for the month of September, October, November and December 2018. Training programmes are not being undertaken.
5.	Goa	01	MPR pending for the month of December 2018. No sample tested in November as vehicle was provided to Maharashtra for Swasth Bharat Yatra. No sample tested in the month of July, August and September 2018. Training programmes are not being undertaken.
6.	Gujarat	02	MPR received for the month of January 2018. State is performing all 3 activities
7.	Haryana	02	MPR received for the month of December 2018. MPR pending for the month of May and June 2018. Training programmes are not being undertaken.
8.	Himachal Pradesh	02	MPR pending for the month of December 2018. No sample tested in the month of July, August, September, October

			and November 2018.
9.	Jammu and Kashmir	02	MPR received for the month of October 2018 and pending for the month of September 2018. Training and awareness programmes are not being undertaken.
10.	Jharkhand	01	MPR received up to the month of November, 2018. No activity has been reported. Reason not mentioned.
11.	Karnataka	01	FSW delivered in November, 2017. No MPR received till date
12.	Kerala	01	MPR pending for the month of November and December, 2018. Training and awareness programmes are not being undertaken.
13.	Madhya Pradesh	02	MPR pending for the month of October, November and December 2018. However, training programme is not being undertaken. 2nd FSW delivered on 19th November 2018
14.	Manipur	01	MPR received from April 2018 to December 2018 in January 2019
15.	Meghalaya	01	MPR received for the month of September, October and November 2018. However, training programmes is not being undertaken
16.	Nagaland	01	MPR received for the month of December 2018. State is performing all 3 activities
17.	Odisha	01	MPR received for the month of December. No testing in the month of October, 2018. Training program is not being undertaken.
18.	Punjab	02	MPR received up to the month of November, 2018. Training and awareness programmes are not being undertaken.
19.	Rajasthan	01	MPR pending for the month of September and October 2018. Training and awareness programmes are not being undertaken.
20.	Sikkim	01	FSW delivered on 26th December, 2018
21.	Tamil Nadu	01	MPR received for the month of November 2018. Training and awareness programmes are not being undertaken.
22.	Telangana	01	MPR pending for the month of October, November and December 2018. Training programmes is not being undertaken.
23.	Uttarakhand	01	MPR received for the month of August 2018. The MPR for the month of September, October, November and December 2018 is still pending.
24.	Uttar Pradesh	04	FSW delivered on 19th December, 2018
25.	West Bengal	01	FSW delivered in the 1 st week of July, 2018. Operationalized in October 2018. MPR received for the month of November and December 2018. No training and awareness program.
Total A		35	

b. Details of UTs for which FSW(s) has been sanctioned/delivered/MoU signed-

S. No.	Name of the UT	No. of FSW sanctioned & delivered	Current Status & Monthly Progress Report (MPR)
1.	Andaman & Nicobar	01	Delivered on 10th October 2018. MPR received for the month of November, 2018. Training programme is not being undertaken.
2.	Chandigarh	01	MPR received for the month of December 2018. No training program in the month of November 2018.
3.	Dadra Nagar & Haveli and Daman & Diu	01	FSW delivered in the 3rd week of July, 2018. No MPR received.
4.	Delhi*	03	Approval for CNG Vehicles.
5.	Puducherry	01	FSW delivered in the 1 st week of May, 2018. Operationalized on 23 rd August 2018. MPR Pending for the month of October and November 2018. Training program is not being undertaken.
Total B		07	

Grand Total = A+ B = 42 FSWs

States/UTs are requested to provide MPR of a particular month by 7th of the following month. States/UTs are also requested to use FSW fully for testing, training & awareness.

*** Two vehicles provided to Delhi has been sent back due to its being diesel vehicle.**

(b) Details of States/UT which have provided incomplete details (manpower, bank a/c, MoU etc.)/not responded/not ready to have FSW:-

Name of the State/UT		Remarks
Incomplete Details (6 States/ UTs)	Andhra Pradesh	The State vide letter dated 18.5.2018 informed about the location and Nodal officer. The reminder has been sent to seek further information regarding manpower, account details and MOU. Information regarding the status has been asked from the State vide letter dated 24.1.2019.
	Maharashtra	The State has provided all relevant information and two signed copies of MOU. Proposal is under consideration.
	Mizoram	The State informed vide email dated 07.03.2018 that they are still unable to avail the scheme due to unavailability of the dedicated manpower. However, the process for recruitment of manpower is still underway. Last reminder for seeking complete proposal was sent vide letter 24.1.2019.
	Tripura	The State vide letter dated 30.4.2018 has a signed copy of MoU which is not in order. MoU sent back with the request to resubmit the MoU. Last reminder has been on 21 st December, 2018.
Not feasible	Lakshadweep	State informed that vide letter dated 17-3-2017 that it is a group of islands. The connectivity is high speed craft or by ship. Hence it is better to utilize the fund for the food lab instead of mobile lab

States/UTs are requested to engage requisite manpower for running of FSW.